

NO	Uraian Pekerjaan	VOLUME	SAT	KEBUTUHAN															
				PEKERJA			MANDOR			MATERIAL			TUKANG			KEPALA TUKANG			
				SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/H	HARGA	JUMLAH	SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/H		
26	Cor Beton Plat tangga	4,99	M3	1,65	3	2,7445	0,08	3	0,133067	Rp	629.401	Rp	3.140.711	0,25	3	0,42	0,025	3	0,04
	- Besi beton polos	598,71	Kg	0,007	3	1,39699	0,0004	3	0,079828	Rp	10.725	Rp	6.421.165	0,007	3	1,40	0,0007	3	0,14
	- Begelesing	43,67	M2	0,66	3	9,6074	0,033	3	0,48037	Rp	142.350	Rp	6.216.425	0,33	3	4,80	0,033	3	0,48
27	Cor Beton Balok tangga 20/30	1,03	M3	1,65	3	0,5665	0,08	3	0,027467	Rp	629.401	Rp	648.283	0,25	3	0,09	0,025	3	0,01
	- Besi beton polos	204,17	Kg	0,007	3	0,476397	0,0004	3	0,027223	Rp	10.725	Rp	2.189.723	0,007	3	0,48	0,0007	3	0,05
	- Begelesing	13,68	M2	0,3	3	1,368	0,006	3	0,02736	Rp	89.250	Rp	1.220.940	0,33	3	1,50	0,033	3	0,15
28	Cor Beton Balok 20/60 (lengkung)	1,20	M3	1,65	3	0,66	0,08	3	0,032	Rp	629.401	Rp	755.281	0,25	3	0,10	0,025	3	0,01
	- Besi beton polos	238,80	Kg	0,007	3	0,5572	0,0004	3	0,03184	Rp	10.725	Rp	2.561.130	0,007	3	0,56	0,0007	3	0,05
	- Begelesing	26,10	M2	0,32	3	2,784	0,006	3	0,0522	Rp	167.375	Rp	4.368.488	0,33	3	2,87	0,033	3	0,29
D PEKERJAAN ATAP																			
1	Pasang kuda - kuda kayu Kruing	0,70	M3	4	4	0,933333	0,2	3	0,046667	Rp	8.083.000	Rp	5.658.100	12	3	2,80	1,2	3	0,28
2	Pasang gording kayu Kruing	0,61	M3	2,4	4	0,366	0,12	4	0,0183	Rp	11.114.500	Rp	6.779.845	7,2	4	1,10	0,72	4	0,14
3	Pasang Usuk Kayu Kruing + Reng	81,61	M2	0,1	4	2,040188	0,005	4	0,102009	Rp	108.775	Rp	8.876.856	0,1	4	2,04	0,01	4	0,20
4	Pasang Genteng Mantili	81,61	M2	0,15	7	1,748732	0,008	7	0,093266	Rp	50.000	Rp	4.080.375	0,075	7	0,87	0,008	7	0,09
5	Pasang bubungan Genteng Mantili	21,30	M	0,4	2	4,26	0,002	2	0,0213	Rp	36.100	Rp	768.930	0,2	2	2,13	0,02	2	0,21
6	Pasang Talang Datar	13,50	M	0,15	2	1,0125	0,0013	2	0,00875	Rp	115.043	Rp	1.553.074	0,4	3	1,80	0,025	2	0,17
7	Pasang Rangka Plafond + eternit	485,90	M2	0,27	2	65,5965	0,0135	2	3,279825	Rp	95.310	Rp	46.311.129	0,4	2	97,18	0,04	2	9,72
8	Pasang List kayu profil	396,67	M	0,021	2	4,165035	0,001	2	0,198335	Rp	9.100	Rp	3.609.697	0,021	2	4,17	0,002	2	0,40
9	Pasang Lisplank Wood plank	28,10	M		2	0		2	0	Rp	35.000	Rp	983.500		2			2	-
E PEKERJAAN LANTAI																			
1	Pasang Lantai Keramik 40 X 40	593,21	M2	0,25	10	14,83025	0,013	10	0,771173	Rp	92.167	Rp	54.674.445	0,12	10	7,12	0,012	10	0,71
2	Pasang Keramik KM/WC 20/20	16,60	M2	0,62	2	5,146	0,03	2	0,249	Rp	76.429	Rp	1.268.713	0,35	2	2,91	0,035	2	0,29
3	Pasang Keramik Dinding 20/25	72,80	M2	0,6	2	21,84	0,03	2	1,092	Rp	81.455	Rp	5.929.888	0,45	2	16,38	0,045	2	1,64
F PEKERJAAN KUSEN, PINTU DAN JENDELA																			
1	Pasang Kusen Kayu Kamper																		
	- J1	0,36	M3	6	4	0,54	0,3	4	0,027	Rp	7.761.875	Rp	2.794.275	18	4	1,62	2	4	0,18
	- J2	1,22	M3	6	4	1,83	0,3	4	0,0915	Rp	7.761.875	Rp	9.469.488	18	4	5,49	2	4	0,61
	- J3	0,07	M3	6	4	0,10638	0,3	4	0,005319	Rp	7.761.875	Rp	550.472	18	4	0,32	2	4	0,04
	- J4	0,07	M3	6	4	0,09882	0,3	4	0,004941	Rp	7.761.875	Rp	511.352	18	4	0,30	2	4	0,03
	- BV 1	0,09	M3	6	4	0,13932	0,3	4	0,006966	Rp	7.761.875	Rp	720.923	18	4	0,42	2	4	0,05
	- BV 2	0,19	M3	6	4	0,285	0,3	4	0,01425	Rp	7.761.875	Rp	1.474.756	18	4	0,86	2	4	0,10
	- P2	0,17	M3	6	4	0,255	0,3	4	0,01275	Rp	7.761.875	Rp	1.319.519	18	4	0,77	2	4	0,09
	- P3 / P3a	0,52	M3	6	4	0,78	0,3	4	0,039	Rp	7.761.875	Rp	4.036.175	18	4	2,34	2	4	0,26
2	Pasang Pintu Tempert	1,00	Unit	2	2	0		2	0	Rp	10.400.000	Rp	10.400.000		2	-		2	-
3	Pasang Pintu+Kusen PVC	6,00	Bh	2	2	0		2	0	Rp	450.000	Rp	2.700.000		2	-		2	-
4	Pasang Pintu Rolling	19,25	M2	2	2	0		2	0	Rp	1.265.000	Rp	24.351.250		2	-		2	-
5	Pasang Daun Pintu Panil	29,66	M2	1	2	14,83	0,05	2	0,7415	Rp	310.000	Rp	9.194.600	2,5	2	37,08	0,25	2	3,71
6	Pasang Daun Jendela	10,14	M	0,8	2	4,056	0,04	2	0,2028	Rp	145.400	Rp	1.474.356	2	2	10,14	0,2	2	1,01
7	Pasang Kaca 5 mm	30,17	M2	0,015	1	0,45255	0,00075	1	0,022628	Rp	66.000	Rp	1.991.220	0,15	1	4,53	0,015	1	0,45
8	Pasang Engsel Pintu	36,00	Set	0,015	1	0,54	0,00075	1	0,027	Rp	19.800	Rp	712.800	0,15	1	5,40	0,015	1	0,54
9	Pasang Kunci Pintu	13,00	Bh	0,02	1	0,26	0,001	1	0,013	Rp	302.500	Rp	3.932.500	0,2	1	2,60	0,02	1	0,26
10	Pasang Engsel Jendela	47,00	Set	0,01	1	0,47	0,0005	1	0,0235	Rp	16.500	Rp	775.500	0,1	1	4,70	0,01	1	0,47
11	Pasang Grendel Jendela	47,00	Set	1	1	0		1	0	Rp	31.900	Rp	1.499.300		1	-		1	-
12	Pasang Hak Angin Sikutan	47,00	Set	0,02	1	0,94	0,01	1	0,47	Rp	33.000	Rp	1.551.000	0,2	1	9,40	0,02	1	0,94
G PEKERJAAN PENGECATAN																			
1	Cat Dinding baru	2.260,84	M2	0,02	9	5,024089	0,0025	9	0,628011	Rp	7.110	Rp	16.074.572	0,063	9	15,83	0,063	9	1,58
2	Cat tembok Exterior (warna merah	16,83	M2	0,15	7	0,360643	0,0025	7	0,006011	Rp	32.384	Rp	545.023	0,095	7	0,23	0,01	7	0,32
3	Cat Kayu	170,00	M2	0,07	3	3,966667	0,0025	3	0,141667	Rp	27.825	Rp	4.730.250	0,075	3	4,25	0,0075	3	0,43
4	Cat Coating	58,85	M2	0,07	3	1,731667	0,003	3	0,05885	Rp	29.920	Rp	1.760.792	0,009	3	0,18	0,006	3	0,12
5	Mengecat Langit - Langit	900,73	M2	3	3	0		3	2,401947	Rp	4.590	Rp	4.134.351	0,225	3	67,55	0,023	3	6,91
H PEKERJAAN SANITAIR																			
1	Pasang Closet Duduk Monoblok	1,00	Unit	3,3	24	0,1375	0,16	24	0,006667	Rp	1.272.000	Rp	1.272.000	1,1	24	0,05	0,01	24	0,03
2	Pasang Closet Jongkok "INA"	5,00	Unit	1,24	24	0,208333	0,16	24	0,033333	Rp	138.940	Rp	694.700	1,5	24	0,31	0,15	24	0,00
3	Pasang Wastafel "INA"	3,00	Unit	1,2	24	0,15	0,1	24	0,0125	Rp	432.748	Rp	1.298.244	1,45	24	0,18	0,15	24	0,02
4	Pasang Jet washer	1,00	bh	24	24	0		24	0	Rp	350.000	Rp	350.000		24	-		24	-
5	Tempat sabun keramik	6,00	bh	24	24	0		24	0	Rp	40.000	Rp	240.000		24	-		24	-
6	Pipa Air Bersih 3/4"	60,00	M	0,036	24	0,09	0,0018	24	0,0045	Rp	11.625	Rp	697.500	0,06	24	0,15	0,006	24	0,02
7	Pipa Air Bersih 1,5" (dari sumur po	32,00	M	0,036	24	0,048	0,0018	24	0,0024	Rp	11.625	Rp	372.000	0,06	24	0,08	0,006	24	0,01
8	Pipa Air Kotor 2"	4,00	M	0,054	24	0,009	0,0027	24	0,00045	Rp	3.875	Rp	15.500	0,09	24	0,02	0,009	24	0,00
9	Pipa Air Kotor 4"	49,00	M	0,081	24	0,16375	0,0041	24	0,008371	Rp	56.188	Rp	2.753.188	0,135	24	0,28	0,0135	24	0,03
10	Pipa Air Hujan 3"	195,00	M	0,081	24	0,658125	0,0041	24	0,033313	Rp	69.750	Rp	13.601.250	0,135	24	1,10	0,0135	24	0,11
11	Pipa Air Kotor 3"	45,00	M	0,081	24	0,151875	0,0041	24	0,007688	Rp	69.750	Rp	3.138.750	0,135	24	0,25	0,0135	24	0,03
12	Pasang Septictiang + Peresapan	1,00	Unit	24	24	0		24	0	Rp	5.250.000	Rp	5.250.000		24	-		24	-
13	Pasang Kran Air 1/2"	9,00	Bh	0,01	24	0,00375	0,005	24	0,001875	Rp	50.303	Rp	452.723	0,1	24	0,04	0,01	24	0,00
14	Pasang Kran wastafel dan bak cuc	4,00	Bh	0,01	24	0,001667	0,005	24	0,000833	Rp	50.303	Rp	201.210	0,1	24	0,02	0,01	24	0,00
15	Pasang Kurasan Stainless	6,00	Bh	24	24	0		24	0	Rp	42.500	Rp	255.000		24	-		24	-
16	Pasang bak cuci Stainless	1,00	Bh	0,03	24	0,00125	0,0015	24	6,25E-05	Rp	504.356	Rp	504.356	0,3	24	0,01	0,03	24	0,00

NO	Uraian Pekerjaan	VOLUME	SAT	KEBUTUHAN															
				PEKERJA				MANDOR				MATERIAL				KEPALA TUKANG			
				SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/H	HARGA	JUMLAH	SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/H		
4	Pasangan rollag panggung aula	6,60	M2	0,3	2	0,495	0,015	2	0,02475	Rp	57.780	Rp	381.348	0,100	4	0,17	0,010	2	0,02
5	Plesteran 1 : 4 (tandon)	114,00	M2	0,2	2	11,4	0,01	2	0,57	Rp	10.522	Rp	1.199.462	0,15	2	8,55	0,015	2	0,86
6	Pasang Railing Tangga hollow	16,38	M2		2	0		2	0	Rp	420.000	Rp	6.879.600		2	-		2	-
7	Pas. Kayu pegangan railing tangga	13,65	M'		2	0		2	0	Rp	500.000	Rp	6.825.000		2	-		2	-
8	Pasang glass block	16,00	Bh		1	0		1	0	Rp	22.000	Rp	352.000		1	-		1	-
9	Pasang roster beton 15x30 cm	44,00	Bh		1	0		1	0	Rp	6.000	Rp	264.000		1	-		1	-
10	Pasang Ornamen Nama & Logo Stainless Mirror t = 2 cm																		
	- Huruf h = 18 cm (25 huruf)	450,00	cm		1	0		1	0	Rp	7.000	Rp	3.150.000		1	-		1	-
	- Huruf h = 10 cm (10 huruf)	100,00	cm		1	0		1	0	Rp	7.000	Rp	700.000		1	-		1	-
	- Logo Dinsos+ Kota Blitar h = 70 cm	1,00	Bh		1	0		1	0	Rp	1.000.000	Rp	1.000.000		1	-		1	-
C PEKERJAAN BETON																			
1	Cor rabat lantai t = 5 cm (Panggun	1,65	M3	1,2	2	0,99	0,006	2	0,00495	Rp	508.916	Rp	839.711	0,2	2	0,17	0,02	2	0,02
2	Cor Beton Kolom K1 30/40	16,20	M3	1,65	12	2,2275	0,08	12	0,108	Rp	629.401	Rp	10.196.296	0,25	12	0,34	0,025	12	0,03
	- Besi beton polos	2.106,00	Kg	0,007	12	1,2285	0,0004	12	0,0702	Rp	10.725	Rp	22.586.850	0,007	12	1,23	0,0007	12	0,12
	- Begesting	162,00	M2	0,66	12	8,91	0,033	12	0,4455	Rp	162.575	Rp	26.337.150	0,33	12	4,46	0,033	12	0,45
3	Cor Beton Kolom K1 30/40 (Tando	1,68	M3	1,65	4	0,693	0,08	4	0,0336	Rp	629.401	Rp	1.057.394	0,25	4	0,11	0,025	4	0,01
	- Besi beton polos	218,40	Kg	0,007	4	0,3822	0,0004	4	0,02184	Rp	10.725	Rp	2.342.340	0,007	4	0,38	0,0007	4	0,04
	- Begesting	21,00	M2	0,66	4	3,465	0,033	4	0,17325	Rp	162.575	Rp	3.414.075	0,33	4	1,73	0,033	4	0,17
4	Cor Beton KP 15/15	4,15	M3	1,65	4	1,711875	0,08	4	0,083	Rp	629.401	Rp	2.612.014	0,25	4	0,26	0,025	4	0,03
	- Besi beton polos	788,74	Kg	0,007	4	1,380295	0,0004	4	0,078874	Rp	10.725	Rp	8.459.237	0,007	4	1,38	0,007	4	0,14
	- Begesting	52,65	M2	0,3	4	3,94875	0,006	4	0,078975	Rp	89.250	Rp	4.699.013	0,33	4	4,34	0,033	4	0,43
5	Cor Balok RB1 25/30	6,57	M3	1,65	12	0,903375	0,08	12	0,0438	Rp	629.401	Rp	4.135.165	0,25	12	0,14	0,025	12	0,01
	- Besi beton polos	1.005,21	Kg	0,007	12	0,586373	0,0004	12	0,033507	Rp	10.725	Rp	10.780.877	0,007	12	0,59	0,0007	12	0,06
	- Begesting	78,81	M2	0,66	12	4,33444	0,033	12	0,216722	Rp	168.275	Rp	13.261.416	0,33	12	2,17	0,033	12	0,22
6	Cor Balok RB 3 15/20	2,63	M3	1,65	12	0,361625	0,08	12	0,017533	Rp	629.401	Rp	1.655.325	0,25	12	0,05	0,025	12	0,01
	- Besi beton polos	367,92	Kg	0,007	12	0,21462	0,0004	12	0,012264	Rp	10.725	Rp	3.945.942	0,007	12	0,21	0,007	12	0,02
	- Begesting	37,64	M2	0,3	12	0,941	0,006	12	0,01884	Rp	89.250	Rp	3.359.370	0,33	12	1,04	0,033	12	0,10
7	Cor Balok Talang 15/25	3,54	M3	1,65	4	1,458394	0,08	4	0,07071	Rp	629.401	Rp	2.225.247	0,25	4	0,22	0,025	4	0,02
	- Besi beton polos	756,60	Kg	0,007	4	1,324045	0,0004	4	0,075568	Rp	10.725	Rp	8.114.503	0,007	4	1,32	0,0007	4	0,13
	- Begesting	47,14	M2	0,3	4	3,5355	0,006	4	0,07071	Rp	89.250	Rp	4.207.245	0,33	4	3,89	0,033	4	0,39
8	Cor Balok Konsol Talang 15/25	0,90	M3	1,65	4	0,37125	0,08	4	0,018	Rp	629.401	Rp	566.461	0,25	4	0,06	0,025	4	0,01
	- Besi beton polos	192,60	Kg	0,007	4	0,33705	0,0004	4	0,01928	Rp	10.725	Rp	2.065.635	0,007	4	0,34	0,0007	4	0,03
	- Begesting	15,00	M2	0,32	4	1,2	0,006	4	0,0225	Rp	167.375	Rp	2.510.625	0,33	4	1,24	0,033	4	0,12
9	Cor Balok Lantai 15/15	1,13	M3	1,65	4	0,464063	0,08	4	0,0225	Rp	629.401	Rp	708.076	0,25	4	0,07	0,025	4	0,01
	- Besi beton polos	213,75	Kg	0,007	4	0,374063	0,0004	4	0,021375	Rp	10.725	Rp	2.292.469	0,007	4	0,37	0,0007	4	0,04
	- Begesting	15,00	M2	0,3	4	1,125	0,006	4	0,0225	Rp	89.250	Rp	1.338.750	0,33	4	1,24	0,033	4	0,12
10	Cor Balok 20/25 (Atap Tandon)	0,70	M3	1,65	2	0,5775	0,08	2	0,028	Rp	686.597	Rp	480.618	0,25	2	0,09	0,025	2	0,01
	- Besi beton polos	105,00	Kg	0,007	2	0,3675	0,0004	2	0,021	Rp	10.725	Rp	1.126.125	0,007	2	0,37	0,0007	2	0,04
	- Begesting	22,40	M2	0,32	2	3,584	0,006	2	0,0672	Rp	167.375	Rp	3.749.200	0,33	2	3,70	0,033	2	0,37
11	Cor Balok B2 20/30 (Tandon)	1,44	M3	1,65	2	1,188	0,08	2	0,0576	Rp	629.401	Rp	906.337	0,25	2	0,18	0,025	2	0,02
	- Besi beton polos	318,24	Kg	0,007	2	1,11384	0,0004	2	0,063648	Rp	10.725	Rp	3.413.124	0,007	2	1,11	0,0007	2	0,11
	- Begesting	25,60	M2	0,32	2	4,096	0,006	2	0,0768	Rp	167.375	Rp	4.284.800	0,33	2	4,22	0,033	2	0,42
12	Cor Beton Plat Atap Tandon t = 8 c	1,55	M3	1,65	3	0,8525	0,08	3	0,041333	Rp	629.401	Rp	975.572	0,25	3	0,13	0,025	3	0,01
	- Besi beton	186,05	Kg	0,007	3	0,431117	0,0004	3	0,024807	Rp	10.725	Rp	1.995.386	0,007	3	0,43	0,0007	3	0,04
	- Begesting	24,36	M2	0,66	3	5,3592	0,033	3	0,26796	Rp	212.575	Rp	5.178.327	0,33	3	2,68	0,033	3	0,27
13	Cor Beton Plat Lantai Tandon t = 1	0,96	M3	1,65	3	0,528	0,08	3	0,0256	Rp	629.401	Rp	604.225	0,25	3	0,08	0,025	3	0,01
	- Besi beton	115,20	Kg	0,007	3	0,2688	0,0004	3	0,01536	Rp	10.725	Rp	1.235.520	0,007	3	0,27	0,0007	3	0,03
	- Begesting	12,00	M2	0,66	3	2,64	0,033	3	0,132	Rp	212.575	Rp	2.550.900	0,33	3	1,32	0,033	3	0,13
	Cor Beton Plat Tangga	1,85	M3	1,65	3	1,0175	0,08	3	0,049333	Rp	629.401	Rp	1.164.392	0,25	3	0,15	0,025	3	0,02
	- Besi beton	222,17	Kg	0,007	3	0,518397	0,0004	3	0,026263	Rp	10.725	Rp	2.382.773	0,007	3	0,52	0,0007	3	0,05
	- Begesting	43,67	M2	0,66	3	9,6074	0,033	3	0,48037	Rp	142.350	Rp	6.216.425	0,33	3	4,80	0,033	3	0,48
14	Cor Beton Plat Talang t = 8 cm	6,03	M3	1,65	3	3,318656	0,08	3	0,160905	Rp	629.401	Rp	3.797.755	0,25	3	0,50	0,025	3	0,05
	- Besi beton	603,39	Kg	0,007	3	1,407915	0,0004	3	0,080452	Rp	10.725	Rp	6.471.379	0,007	3	1,41	0,0007	3	0,14
	- Begesting	94,28	M2	0,66	3	20,7416	0,033	3	1,03708	Rp	212.575	Rp	20.041.571	0,33	3	10,37	0,033	3	1,04
15	Cor Beton Plat Liplank t = 5 cm	3,30	M3	1,65	2	2,7225	0,08	2	0,132	Rp	629.401	Rp	2.077.023	0,25	2	0,41	0,025	2	0,04
	- Besi beton	296,98	Kg	0,007	2	1,03943	0,0004	2	0,059396	Rp	10.725	Rp	3.185.111	0,007	2	1,04	0,0007	2	0,10
	- Begesting	70,71	M2	0,66	2	23,343	0,033	2	1,166715	Rp	212.575	Rp	15.031.178	0,33	2	11,67	0,033	2	1,17
16	Cor Beton Plat Canopi t = 7 cm	2,10	M3	1,65	2	1,7325	0,08	2	0,084	Rp	629.401	Rp	1.321.742	0,25	2	0,26	0,025	2	0,03
	- Besi beton	199,50	Kg	0,007	2	0,69825	0,0004	2	0,0399	Rp	10.725	Rp	2.139.638	0,007	2	0,70	0,0007	2	0,07
	- Begesting	50,00	M2	0,3	2	7,5	0,006	2	0,15	Rp	89.250	Rp	4.462.500	0,33	2	8,25	0,033	2	0,83
D PEKERJAAN ATAP																			
1	Pasang Rangka Baja																		
	- WF 300 x 150 x 5,5 x 8	207,00	Kg	0,06	12	1,035	0,0003	12	0,005175	Rp	15.525	Rp	3.213.675	0,06	12	1,04	0,006	12	0,10
	- WF 250 x 125 x 6 x 9	8.914,97	Kg	0,06	12	44,57485	0,0003	12	0,222874	Rp	15.525	Rp	138.404.909	0,06	12	44,57			

NO	Uraian Pekerjaan	VOLUME	SAT	KEBUTUHAN															
				PEKERJA			MANDOR			MATERIAL			TUKANG			KEPALA TUKANG			
				SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/H	HARGA	JUMLAH	SNI	HARI	JUMLAH/H	SNI	HARI	JUMLAH/HARI		
7	Pasang slot kunci Pintu	7,00	Bh	0,02	1	0,14	0,001	1	0,007	Rp	139.700	Rp	977.900	0,2	1	1,40	0,02	1	0,14
8	Pasang engsel jendela	42,00	Set	0,01	1	0,42	0,0005	1	0,021	Rp	16.500	Rp	693.000	0,1	1	4,20	0,01	1	0,42
9	Pasang grendel jendela	42,00	Set		1	0		1	0	Rp	31.900	Rp	1.339.800		1	-		1	-
10	Pasang hak angin sikutan	42,00	Set	0,02	1	0,84	0,01	1	0,42	Rp	33.000	Rp	1.386.000	0,2	1	8,40	0,02	1	0,84
G PEKERJAAN PENGECATAN																			
1	Cat dinding baru	1.587,02	M2	0,02	6	5,290067	0,0025	6	0,661258	Rp	7.110	Rp	11.283.712	0,063	6	16,66	0,0063	6	1,67
2	Cat Kayu Baru	156,55	M2	0,07	3	3,652833	0,0025	3	0,130458	Rp	27.825	Rp	4.356.004	0,075	3	3,91	0,0075	3	0,39
3	Mengecat Langit - Langit	588,99			2	0	0,008	2	2,35596	Rp	4.590	Rp	2.703.464	0,225	2	66,26	0,023	2	6,77
H PEKERJAAN SANITAIR																			
1	Pasang Closet Jongkok "INA"	4,00	Unit	1	24	0,166667	0,16	24	0,026667	Rp	138.940	Rp	555.760	1,5	24	0,25	0,15	24	0,03
2	Pasang Wastafel "INA"	1,00	Unit	1,2	24	0,05	0,1	24	0,004167	Rp	432.748	Rp	432.748	1,45	24	0,06	0,15	24	0,01
3	Tempat sabun keramik	4,00	bh		24	0		24	0	Rp	40.000	Rp	160.000		24	-		24	-
4	Pipa Air Bersih 3/4"	36,00	M'	0,036	24	0,054	0,0018	24	0,0027	Rp	11.625	Rp	418.500	0,06	24	0,09	0,006	24	0,01
5	Pipa Air Kotor 2"	12,00	M'	0,054	24	0,027	0,0027	24	0,00135	Rp	19.375	Rp	232.500	0,09	24	0,05	0,009	24	0,00
6	Pipa Air Kotor 4"	65,00	M'	0,081	24	0,219375	0,0041	24	0,011104	Rp	56.188	Rp	3.652.188	0,135	24	0,37	0,0135	24	0,04
7	Pipa Air Kotor 3"	65,00	M'	0,081	24	0,219375	0,0041	24	0,011104	Rp	56.188	Rp	3.652.188	0,135	24	0,37	0,0135	24	0,04
8	Pasang Kran Air 1/2"	7,00	Bh	0,01	24	0,002917	0,005	24	0,001458	Rp	50.303	Rp	352.118	0,1	24	0,03	0,01	24	0,00
9	Pasang Kran wastafel	1,00	Bh	0,01	24	0,000417	0,005	24	0,000208	Rp	50.303	Rp	50.303	0,1	24	0,00	0,01	24	0,00
10	Pasang Kurasan Stainless	4,00	Bh		24	0		24	0	Rp	42.500	Rp	170.000		24	-		24	-
11	Pasang Drain Floor	4,00	Bh	0,01	24	0,001667	0,005	24	0,000833	Rp	65.000	Rp	260.000	0,1	24	0,02	0,01	24	0,00
12	Pasang Tandon Air 550 L	2,00	Bh		24	0		24	0	Rp	850.000	Rp	1.700.000		24	-		24	-
I PEKERJAAN INSTALASI LISTRIK																			
1	Pasang titik lampu	150,00	titk		12	0		12	0	Rp	150.000	Rp	22.500.000		12	-		12	-
2	Pasang stop kontak " broco "	20,00	Bh		12	0		12	0	Rp	25.300	Rp	506.000		12	-		12	-
3	Pasang stop kontak AC " broco "	10,00	Bh		12	0		12	0	Rp	68.900	Rp	689.000		12	-		12	-
4	Pasang saklar tunggal " broco "	8,00	Bh		12	0		12	0	Rp	20.000	Rp	160.000		12	-		12	-
5	Pasang saklar ganda " broco "	5,00	Bh		12	0		12	0	Rp	30.000	Rp	150.000		12	-		12	-
6	Pasang fitting plafond	4,00	Bh		12	0		12	0	Rp	9.000	Rp	36.000		12	-		12	-
7	Pasang lampu Esensial 18 Watt (4,00	Bh		12	0		12	0	Rp	38.500	Rp	154.000		12	-		12	-
8	Pasang lampu RMI 2 x 18 Watt + c	12,00	Bh		12	0		12	0	Rp	350.000	Rp	4.200.000		12	-		12	-
9	Pasang lampu balak bambu 20 wa	15,00	Bh		12	0		12	0	Rp	92.400	Rp	1.386.000		12	-		12	-
10	Lampu Downlight Lengkap 18 Wat	29,00	Bh		12	0		12	0	Rp	82.500	Rp	2.392.500		12	-		12	-
11	Lampu TL 18 Watt (Hidden Lamp	60,00	Bh		12	0		12	0	Rp	50.000	Rp	3.000.000		12	-		12	-
12	Kabel Listrik (Twisted) 1 phase	30,00	m'		12	0		12	0	Rp	7.000	Rp	210.000		12	-		12	-
13	Panel Box	1,00	Unit		12	0		12	0	Rp	437.500	Rp	437.500		12	-		12	-
14	Penangkal Petir	1,00	Set		12	0		12	0	Rp	2.250.000	Rp	2.250.000		12	-		12	-
IV PEMBUATAN PAGAR BELAKANG																			
A PEKERJAAN PERSIAPAN																			
1	Pembersihan dan Pasang Bouplar	1	Ls		1	0		1	0	Rp	550.000	Rp	550.000		1	-		1	-
B PEKERJAAN TANAH																			
1	Galian tanah Keras	44,682	M3	1	4	11,1705	0,032	4	0,357456	Rp	-	Rp	-	4	-		4	-	
2	Galian Strous	16	Bh		4	0		4	0	Rp	160.000	Rp	2.560.000		4	-		4	-
3	Urugan pasir (bawah pondasi)	8,124	M3	0,3	1	2,4372	0,01	1	0,08124	Rp	84.000	Rp	682.416		1	-		1	-
C PEKERJAAN PASANGAN																			
1	Pasang Aanstampeng	16,248	M3	0,78	4	3,16836	0,039	4	0,158418	Rp	186.240	Rp	3.026.028	0,39	4	1,58	0,039	4	0,16
2	Pasang Pondasi Batu Kali 1 : 4	50,775	M3	1,5	4	19,04063	0,075	4	0,952031	Rp	421.220	Rp	21.387.446	0,6	4	7,62	0,06	4	0,76
3	Pasang Batako 1 : 4	270,8	M2	0,114	4	7,7178	0,006	4	0,4062	Rp	46.620	Rp	12.624.696	0,043	4	2,91	0,005	4	0,34
D PEKERJAAN BETON																			
1	Cor Beton Poer	0,440625	M3	1,65	3	0,242344	0,08	3	0,01175	Rp	629.401	Rp	277.330	0,25	3	0,04	0,025	3	0,00
	-Besi	39,65625	Kg	0,007	3	0,092531	0,0004	3	0,005288	Rp	10.725	Rp	425.313	0,007	3	0,09	0,0007	3	0,01
2	Cor Beton Strouiss dia. 20 cm	2,214822821	M3	1,65	3	1,218153	0,08	3	0,059062	Rp	629.401	Rp	1.394.012	0,25	3	0,18	0,025	3	0,02
	-Besi	221,4822821	Kg	0,007	3	0,516792	0,0004	3	0,029531	Rp	10.725	Rp	2.375.397	0,007	3	0,52	0,0007	3	0,05
3	Cor Beton Sloof 15/20	4,062	M3	1,65	3	2,2341	0,08	3	0,10832	Rp	629.401	Rp	2.556.627	0,25	3	0,34	0,025	3	0,03
	-Besi	568,68	Kg	0,007	3	1,32692	0,0004	3	0,075824	Rp	10.725	Rp	6.099.093	0,007	3	1,33	0,0007	3	0,13
	-Begesting	54,16	M2	0,3	3	5,416	0,006	3	0,10832	Rp	89.250	Rp	4.833.780	0,33	3	5,96	0,033	3	0,60
4	Cor beton Kolom 15/15	2,7	M3	1,65	3	1,485	0,08	3	0,072	Rp	629.401	Rp	1.699.383	0,25	3	0,23	0,025	3	0,02
	-Besi	513	Kg	0,007	3	1,197	0,0004	3	0,0684	Rp	10.725	Rp	5.501.925	0,007	3	1,20	0,0007	3	0,12
	-Begesting	36	M2	0,3	3	3,6	0,006	3	0,072	Rp	89.250	Rp	3.213.000	0,33	3	3,96	0,033	3	0,40
5	Cor beton Ring 15/15	3,38	M3	1,65	3	1,859	0,08	3	0,090133	Rp	629.401	Rp	2.127.375	0,25	3	0,28	0,025	3	0,03
	-Besi	642,96	Kg	0,007	3	1,50024	0,0004	3	0,085728	Rp	10.725	Rp	6.895.746	0,007	3	1,50	0,0007	3	0,15
	-Begesting	45,12	M2	0,3	3	4,512	0,006	3	0,09024	Rp	89.250	Rp	4.026.960	0,33	3	4,96	0,033	3	0,50
V PEMBUATAN DUIKER																			
1	Galian tanah Keras	6,3	M3	1	3	2,1	0,032	3	0,0672	Rp	84.000	Rp	58.800		3	-		3	-
2	Urugan pasir (bawah pondasi)	0,7	M3	0,3	1	0,21	0,01	1	0,007	Rp	84.000	Rp	58.800		1	-		1	-
3	Pasangan Batu Kali 1 : 4 (Duiker)	4,55	M3	1,5	2	3,4125	0,075	2	0,170625	Rp	421.220	Rp	1.916.551	0,6	2	1,37	0,06	2	0,14
4	Plesteran 1 : 4 (Duiker)	15,3	M2	0,2	2	1,53	0,01	2	0,0765	Rp	10.522	Rp	160.980	0,150	2	1,15	0,015	2	0,11
5	Cor Beton Sloof 20/25	0,5	M3	1,65	2	0,4125	0,08	2	0,02	Rp	629.401	Rp	314.701	0,25	2	0,06	0,025	2	0,01
	-Besi Beton Polos	95	Kg	0,007	2	0,3325	0,0004	2	0,019	Rp	10.725	Rp	1.018.875	0,007	2	0,33	0,0007	2	0,03
	-Begesting	2,5	M2	0,300	2	0,375	0,006	2	0,0075	Rp	89.250	Rp	223.125	0,33	2	0,41	0,033	2	0,04
6	Cor Beton Plat Duiker t = 20 cm	1,4	M3	1,65	2	1,155	0,08	2	0,056	Rp	629.401	Rp	881.161	0,25	2	0,18	0,025	2	0,02
	-Besi beton	196	Kg	0,007	2	0,686	0,0004	2	0,0392	Rp	10.725	Rp	2.102.100	0,007	2	0,69	0,0007	2	0,07
	-Begesting	7	M2	0,300	2	1,05	0,006	2	0,021	Rp	89.250	Rp	624.750	0,33	2	1,16	0,033	2	0,12















